

3BHK T1 External Plaster Work in Progress



3BHK T2 Railings & internal Plaster work in progress



3BHK T3 Railings & internal Plaster work in progress



3BHK T4 Railings & internal Plaster work in progress



2BHK Tower 2A/T5 External paint work in progress.



2BHK Tower 2B/T6 internal paint work in progress.



2BHK Tower 2C/T7 External paint work in progress.



2BHK Tower 2D/T8 Parapet Work in Progress..



2BHK 2E/T9 Plinth Beam Work in Progress



Tower 2BHK 2F/T10 Columns Steel UpTo 2nd Floor Lvl.



2BHK Tower 2G/T11 Parapet Work in Progress.

